
M EGrG ROCKY FLATS 

INTEROFFICE CORRESPONDENCE 

DATE: December 18, 1991 

To: 

FROM: 

P S. Bunge, Remediation Programs, Bldg. T130B, X7121 le. Sobchak, Remediation Programs, Bldg. T130B, X5620 

SUBJECT REVISED SCHEDULE FOR OPERABLE UNIT NO. 16 (OU 16), LOW PRIORITY SITES - 
LRS-011-91 

Due to the uncertainty of funding for FY92, the purchase requisition for OU 16 was not submitted 
to procurement in time for a contract to be awarded and work started. This delay will result in not 
meeting the Table 6 milestone date. The current status of the project is that a Request for 
Proposal was sent on December 10,1991. The proposal has not yet been received. I would 
anticipate that a contract will be awarded by February 1, 1992. The following schedule is based 
on work to be started on February 1,1992. 

Cu r ra  IAG v: 
March 4, 1992 - Submit Draft No Further Action Justification Document to EPA and CDH 

July 30, 1992 - Submit Final No 

Proposed Schedule: 

February 1 - March 15, 1992: 

March 20 - April 20, 1992: 

April 21 - May 21, 1992: 

*May 27 - August 27, 1992: 

August 28 - October 28, 1992: 

*November 4 - 30, 1992: 

Further Action Justification Document to EPA and CDH 

Prepare draft No Further Action Justification Document 

DOE and EG&G review and comment on the Draft No Further 
Act ion Jus ti ficat ion Docum en t 

Resolve comments and finalize draft. incorporate comments into 
the draft 

Submit Draft No Further Action Justification Document to EPA 
and CDH for review 

Resolve issues and comments from EPA and CDH. Incorporate 
comments into the Work Plan 

Submit final to EPA and CDH for review and approval 

‘Denotes revised Table 6 milestone date 
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Please contact me if you have any questions regarding this matter. 

LRSdmf 

cc: 
G M.Anderson 
J. E Evered 
C B. QB 
W . A  Hunt 
R. T. Q 


